
From: Ramboll Environ [nsteenhaut@ramboll.com]
To: eemery@ramboll.com; jyeung@ramboll.com; jvitale@ramboll.com; hwayland@ramboll.com;

jcastellani@creamerenvironmental.com; gkowalski@creamerenvironmental.com;
George.Horvat@exeloncorp.com; Lisa.Pfeifer@pepcoholdings.com; Richard.Blackman@pseg.com;
PEisenhauer@pplweb.com; rubind@coned.com; Electrkeith.s.wesselman@constellation.com;
djordanger@hunton.com; Hass, Andrew; nsteenhaut@ramboll.com; TCawley@creamerenvironmental.com;
bondcd@cdmsmith.com; Geiger, William; Travis.T.Fatzinger@usace.army.mil; David.S.Depolo@usace.army.mil;
glaziersd@cdmsmith.com; walter@racllc.com; joe@racllc.com

Cc: nsteenhaut@ramboll.com
Subject: Report 3340011G-38 for project Metal Bank
Date: Wednesday, June 29, 2016 4:26:15 PM
Attachments: 3340011G-38.pdf

Enclosed please find the Daily Report for 2016-06-29 for project Metal Bank .

Tie-rod testing successfully completed. All tie-rods designated for testing passed the design
loads. 
Tentatively scheduled pre-final inspection for Wednesday, July 6th beginning at 9 AM and the
final inspection for Tuesday, July 12th starting at the same time.

Thanks,

Sent with ArchiSnapper http://archisnapper.com 
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Ramboll Environ
20 Custom House Street


Suite 800
Boston, MA 02110


Daily Report For 2016-06-29


Metal Bank 
Sheetpile Repair
Cottman Avenue
Philadelphia, PA (US)
Report number: 3340011G-38
Date: June 29, 2016 02:48 PM


Status


6/29/2016 (Wednesday) – Day 22 of Dock Welders on-site. The excavator was used to facilitate preparation for tie-rod testing throughout the
day, which completed today. All four tie rods tested today (T-14, T-9, T-5, and T-39) passed the specifications. All tie-rods that required testing
passed. This phase of work has been completed. CEI packed up the turbidity booms. Reese mat provider removed half of the mats. 


Details of Construction Activities


0630 to 0700 - Ramboll Environ (June Yeung), Weber (land surveyor), and CEI on-site. Chris Bond of CDM Smith on-site. Dock Welders also
on-site. 
0700 - CEI performed health and safety meeting. 
0705 - Dock welders performed preparation activities for tie-rod testing. 
0800 to 1500 - ANS performed testing at the four remaining tie-rods (T-14, T-9, T-5, and T-39), all of which passed the specifications. 
- Weber performed surveying to monitor sheetpile wall configuration.
- CEI used the long-reach excavator to facilitate tie-rod testing throughout the day, which involved relocating Reese mats and other necessary
equipment/materials to each testing location. In between tests, dock welders performed preparation activities for testing by installing tie-rod
extensions and cutting holes on the sheetpile wall to allow the tie rods to drop such that they would align with the extensions and the couplers.
- At 1150, the dock welders were cutting the tie rod at T-5 to install the coupler for tie-rod testing when the tie rod broke suddenly and part of it
went into the wall. The problem was resolved by 1300 and testing resumed. 
- Per RA Consultants, T9 was tested in place of the corner tie road (T2/T3). 
0800 - Dave Depolo of the Army Corps of Engineers on-site.
1000 - Chris Bond of CDM Smith off-site.
1445 to 1500 - Army Corps of Engineers, ANS and dock welders off-site. CEI removed Reese mats from the top of the stone berm to
demobilize for the day.
1500 - Weber, CEI laborers and operator off-site.
1520 - Ramboll Environ and John Castellani off-site.


The Week Ahead


Thursday 6/30 and Friday 7/1 
Continue site restoration efforts and demobilization
- Welders will clean up work areas around sheetpile wall. 
- Demobilization of excavator, all welding equipment and materials, turbidity boom, boat, and site trailer.


Monday 7/4
No work - national holiday


Tuesday 7/5
No work
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Wednesday 7/6 through Friday 7/8
Continue site restoration efforts and demobilization (exact dates not yet determined)
- Removal of temporary fencing and installation of permanent fencing
- Removal of the rest of the Reese mats after fencing work is complete
- Demobilization of loader
- Upland restoration by EnviroScapes, Inc.


The following activities will also take place over the next week, although the exact dates are unknown:
- Pre-final and Final Inspections have tentatively been scheduled for Wednesday, July 6th and Tuesday, July 12th, respectively. Both
inspections are scheduled to begin at 9 AM.


Contacts and people present


Role and company name Name Contact information Present Sent


Oversight 
[Ramboll]


Eric Emery 609-961-1363
eemery@ramboll.com


✘ ✔


Oversight 
[Ramboll]


Joe Vitale jvitale@ramboll.com
 


✘ ✔


Oversight 
[Ramboll]


June Yeung 609-977-5899
jyeung@ramboll.com


✔ ✔


CEI Project Superintendent 
[Creamer Environmental, Inc.]


John Castellani 201-522-5089
jcastellani@creamerenvironmental.com


✔ ✔


CEI Project Manager 
[Creamer Environmental, Inc.]


Gary Kowalski 201-376-7153
gkowalski@creamerenvironmental.com


✘ ✔


Laborer 
[Creamer Environmental, Inc.]


Laborer 1 ✔


Laborer 
[Creamer Environmental, Inc.]


Laborer 2 ✔


Laborer 
[Creamer Environmental, Inc.]


Laborer 3 ✘


Laborer 
[Creamer Environmental, Inc.]


Laborer 4 ✘


Regulator 
[USEPA]


Andrew Hass hass.andrew@epa.gov
 


✘ ✔


Ramboll Project Manager 
[Ramboll]


Nicholas Steenhaut 617-946-6109
nsteenhaut@ramboll.com


✘ ✔


EPA Oversight 
[CDM Smith]


Chris Bond 484-354-4754
bondcd@cdmsmith.com


✘ ✔


EPA Oversight 
[USACE]


David Depolo David.S.Depolo@usace.army.mil
 


✔ ✔
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EPA Oversight 
[CDM Smith]


Steve Glazier 484-343-6912
glaziersd@cdmsmith.com


✘ ✔


EPA Oversight 
[USACE]


Travis Fatzinger Travis.T.Fatzinger@usace.army.mil
 


✘ ✔


EPA Oversight 
[USEPA]


William Geiger Geiger.William@epa.gov
 


✘ ✔


Design Engineer 
[RAC]


Joe Caciola joe@racllc.com
 


✘ ✔


Design Engineer 
[RAC]


Walter Papp walter@racllc.com
 


✘ ✔


Operator 
[Creamer Environmental, Inc.]


Operator 1 ✔


Operator 
[Thackray Crane Rental, Inc.]


Operator 2 ✘


Operator 
[Creamer Environmental, Inc.]


Operator 3 ✘


Oiler 1 
[Thackray Crane Rental, Inc.]


Oiler 1 ✘


Welder 
[Creamer Environmental, Inc.]


Welder 1 ✔


Welder 
[Creamer Environmental, Inc.]


Welder 2 ✔


Welder 
[Creamer Environmental, Inc.]


Welder 3 ✘


Visitors


Fueling truck


Equipment On-Site 


CASE CX250C Long Reach Excavator
CASE 821F Loader
CAROLINA SKIFF 19DL.X Boat
Welding Equipment (welding generators, gas canisters, etc.)


Material Tracking


No material was delivered today, and no material was placed today. 


A total of 5059.61 tons of R6 stone has been delivered and placed to date. CEI completed material placement on 6/17, with extra stockpiled
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material placed in low areas in Zone 3 on 6/20.


Observations


Remark Description


Tie-Rod Testing


✔ Tie-rod testing
[33.1]
June 27, 2016


(see pics below)


Tie-rod testing at T-5 (facing SE).


Site Restoration


✔ Removal of 50% of
Reese Mats [38.1]
June 29, 2016


(see pics below)


Half of the Reese mats were removed from the site (facing NW).


Testing and Monitoring


Monitoring and survey data will be provided as it becomes available. No material placement occurred today; no turbidity monitoring was
conducted.
Final signed and stamped survey drawings for stone placement will be made available this week. When these drawings become available we
will distribute them with the daily report.


Documents


Description Status Date Responsible


Baseline Bathymetric Survey Received 05/09/2016 John Castellani
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Baseline Wall Survey Received 05/09/2016 John Castellani


Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani


Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani


Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani


Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani


Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani


Stone Delivery Tickets 05/12/2016 Received 05/12/2016 John Castellani


Turbidity Monitoring 05/12/2016 Received 05/12/2016 John Castellani


Turbidity Monitoring 05/13/2016 Received 05/13/2016 John Castellani


Turbidity Monitoring 05/16/2016 Received 05/16/2016 John Castellani


Stone Delivery Tickets 05/16/2016 Received 05/16/2016 John Castellani


Stone Delivery Tickets 05/13/2016 Received 05/13/2016 John Castellani


Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani


Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani


Turbidity Monitoring 05/18/2016 Received 05/18/2016 John Castellani


Stone Delivery Tickets 05/19/2016 Received 05/19/2016 John Castellani


Turbidity Monitoring 05/19/2016 Received 05/19/2016 John Castellani


Turbidity Monitoring 5/20/2016 Received 05/20/2016 John Castellani


Stone Delivery Tickets 5/20/2016 Received 05/20/2016 John Castellani


Sheetpile and Rip Rap Survey 5/19/2016 Received 05/19/2016 John Castellani


Stone Delivery Tickets 05/23/2016 Received 05/23/2016 John Castellani


Turbidity Monitoring 05/23/2016 Received 05/23/2016 John Castellani


Sheetpile and Rip Rap Survey 5/23/2016 Received 05/23/2016 John Castellani


Turbidity Monitoring 05/24/2016 Received 05/24/2016 John Castellani


Stone Delivery Tickets 05/24/2016 Received 05/24/2016 John Castellani
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Turbidity Monitoring 05/25/2016 Received 05/25/2016 John Castellani


Turbidity Monitoring 05/26/2016 Received 05/26/2016 John Castellani


Stone Delivery Tickets 05/26/2016 Received 05/26/2016 John Castellani


Sheetpile and Rip Rap Survey 5/26/2016 Received 05/26/2016 John Castellani


Turbidity Monitoring 05/27/2016 Received 05/27/2016 John Castellani


Stone Delivery Tickets 05/27/2016 Received 05/27/2016 John Castellani


Waler BOL 05/27/2016 Received 05/27/2016 John Castellani


Welder Qualification_Michael Gill Received 05/31/2016 John Castellani


Turbidity Monitoring 05/31/2016 Received 05/31/2016 John Castellani


Stone Delivery Tickets 05/31/2016 Received 05/31/2016 John Castellani


Welder Qualification_Tyrone Livingston Received 06/01/2016 John Castellani


Stone Delivery Tickets 06/01/2016 Received 06/01/2016 John Castellani


Turbidity Monitoring 06/01/2016 Received 06/01/2016 John Castellani


Sheetpile and Rip Rap Survey 6/1/2016 Received 06/01/2016 John Castellani


Sheet Pile and Rip Rap Survey 06/02/2016 Received 06/02/2016 John Castellani


Stone Delivery Tickets 06/02/2016 Received 06/02/2016 John Castellani


Turbidity Monitoring 06/02/2016 Received 06/02/2016 John Castellani


Turbidity Monitoring 06/03/3016 Received 06/03/2016 John Castellani


Stone Delivery Tickets 06/03/2016 Received 06/03/2016 John Castellani


Turbidity Monitoring 06/06/2016 Received 06/06/2016 John Castellani


Stone Delivery Tickets 06/06/2016 Received 06/06/2016 John Castellani


Sheetpile and Rip Rap Survey 6/6/2016 Received 06/06/2016 John Castellani


Welder Certification Jim Canoway Received 06/07/2016 John Castellani


Stone Delivery Tickets 06/07/2016 Received 06/07/2016 John Castellani


Turbidity Monitoring 06/07/2016 Received 06/07/2016 John Castellani
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Turbidity Monitoring 06/08/2016 Received 06/08/2016 John Castellani


Stone Delivery Tickets 06/08/2016 Received 06/08/2016 John Castellani


Turbidity Monitoring 06/09/2016 Received 06/09/2016 John Castellani


Stone Delivery Tickets 06/09/2016 Received 06/09/2016 John Castellani


Sheetpile and Rip Rap Survey 06092016 Received 06/09/2016 John Castellani


Stone Delivery Tickets 06/10/2016 Received 06/10/2016 John Castellani


Turbidity Monitoring 06/10/2016 Received 06/10/2016 John Castellani


Turbidity Monitoring 06/13/2016 Received 06/13/2016 John Castellani


Turbidity Monitoring 06/14/2016 Received 06/14/2016 John Castellani


Sheetpile and Riprap Survey 06/15/2016 Received 06/15/2016 John Castellani


Turbidity Monitoring 06/15/2016 Received 06/15/2016 John Castellani


Welder T&M Form 06/15/2016 Received 06/15/2016 John Castellani


Welder T&M Form 06/14/2016 Received 06/14/2016 John Castellani


Turbidity Monitoring 06/16/2016 Received 06/16/2016 John Castellani


Welder T&M Form 06/16/2016 Received 06/16/2016 John Castellani


Turbidity Monitoring 06/17/2016 Received 06/17/2016 John Castellani


Welder T&M Form 06/17/2016 Received 06/17/2016 John Castellani


Turbidity Monitoring 06/20/2016 Received 06/20/2016 John Castellani


Sheet Pile Wall Survey 6-20-16 Not yet received 06/20/2016 John Castellani


Bathymetric Survey 6-20-16 Not yet received 06/20/2016 John Castellani


Welder T&M Form 06/21/2016 Received 06/21/2016 John Castellani


Welder T&M Form 06/22/2016 Received 06/22/2016 John Castellani


Turbidity Monitoring Received 06/23/2016 John Castellani


Waste Disposal Manifest for Diesel Fuel Spill Received 06/27/2016 John Castellani


Calibration Certificate for Orange Jack and Dial Received 06/27/2016 John Castellani
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CEI Laborers T&M Form Received 06/27/2016 John Castellani


Calibration Certificate for Yellow Jack Received 06/28/2016 John Castellani


CEI Laborers T&M Form for 06/28/2016 Received 06/28/2016 John Castellani


Tie-Rod Testing Data Not yet received 06/28/2016 John Castellani


General conditions


Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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